CERES Subsystem Delivery Schedule - October 2006
(Next CERES Science Team Meeting: October 23 - 25, 2006 in Exeter, England)

Preliminary . CERESlib -
, Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging October 6 October 20 October 27 Support Terra/Agqua Beta3 SYN/AVG/ warlock
ZAV G processing.
TISA Averag- October 20 November 3 | November 10 | New Aqua PGE (10.1P4) to process Aqua X warlock
ing (SCCR 637) SRBAVG1 - SRBAVG3
TISA Averaging | November 17 | December 1 December 8 | Support Edition2D SRBAVG Daily & warlock
| SCCP-like processing.
Inversion L ate 2006 Aqua Inversion Edition2B to fix SW warlock
(SCCR 638) Model B errors.
Instrument December 29 | January 12 January 19 To alow processing of both Edition2 and warlock
(SCCR 627) Edition3 data through PGE CER1.3P3
Clouds January/February To process MODIS V005. Delivery needs X warlock
(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
Inversion Two weeks after Clouds TerralAqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
Clouds m? Support TRMM VIRS-only processing of warlock
August 2001 forward.
TISA Gridding 7? PMOA delta delivery dealing with overlap warlock

file checking.
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